Levy to Move Seattle Oversight Committee Meeting Minutes
Date/Time: Thursday, November 30, 2017 / 5:30 – 7:30 PM
Co-chairs: Betty Spieth-Croll and Shefali Ranganathan
Recorder: Elliot Helmbrecht
Location: City Hall, L280
Members Present: Joe Laubach, Blake Trask, Brian Estes, Alex Krieg, Betty Spieth-Croll, Shefali
Ranganathan, Councilmember Mike O’Brien, Saroja Reddy (for Ben Noble), David Seater, Emily Paine,
Ron Posthuma, Rachel Ben-Shmuel
Members Absent: Nick Paranjpye, Laurie Torres, Katie Garrow, Pat Cohn
Guests: Christian Diaz, Darby Watson, Jeff Lundstrom, Lorelei Williams (all SDOT)
MEETING CALL TO ORDER: 5:35pm
Public comment (2 min. per person)
Doug MacDonald –
Doug suggested that oversight committee members put more pressure on SDOT to get materials for the
oversight committee meetings sooner so they have more time to review beforehand. He suggested one
week. He passed around a handout detailing current spending through Q3 compared to the 2017
revised budget, in order of large to small. He noted the main five programs with underspending that
need to be addressed at the top of the handout, including: Arterial Asphalt / Concrete, PMP
implementation, Fairview Bridge, Lander Crossing, Bicycle Safety (BMP implementation).
October 2017 meeting minutes
Alex Krieg suggested a change to the October 2017 meeting minutes in the New Business section.
It stated:
Alex Krieg: His employer, the Puget Sound Regional Council, distributes funds for projects and Alex
disclosed that he opted out of scoring projects could benefit projects with Levy to Move Seattle funding.
He did not score any projects with a connection to the levy and wanted to make sure he stated so
publicly and the committee was aware.
It will be amended to read:
Alex Krieg: His employer, the Puget Sound Regional Council, distributes funds for projects and Alex
disclosed that he opted out of scoring City of Seattle projects that were matched with Levy to Move
Seattle funding. He did not score any projects with a connection to the levy and wanted to make sure he
stated so publicly and the committee was aware.

Response to comment from Jeff Few who spoke at our October (10/26/17) meeting:
Public comment: Asked the committee to investigate the placement of bike racks in his neighborhood
near Western Ave under the Battery Street Tunnel. He specifically asked if levy dollars were spent on the
bike racks.
Response:
One of the main strategies of mitigating the hazards of unsheltered living is to create space for a
different active public use. The bike racks at Western Ave and Bell St are one example of this strategy.
The Western Ave and Bell St location provided a difficult challenge in that the unauthorized
encampment was hazardous for both the occupants of the camp and for the general public, especially
those requiring ADA access. Occupants of the camp experienced hazards entering and exiting the tents
because the lack of space required them to enter into the right of way. Additionally, in this area, due to
the AWV bridge columns, the unauthorized homeless encampment required the pedestrian traffic to
traverse the area along the curve lane that did not provide enough space for ADA access. By installing
the bike racks, the pedestrian way is now in the area that was traditionally the site of an unauthorized
encampment and all pedestrians have a safe and ADA accessible pathway. SPD now removes the
campers to maintain this access for all users.
The bike racks at Western Ave and Bell St were paid for using the budget reserved for managing the
hazards at persistent unauthorized camping sites, not voter-approved levy funds.
OCTOBER MEETING MINUTES WERE APPROVED
Co-chair report
Shefali is stepping down as co-chair to take her position as Deputy Mayor with Mayor Durkan. Hopes to
be a close partner in her new role. Encourages committee to nominate Betty as co-chair for another
year. Thanks the committee.
Betty: Committee co-chair discussion is ongoing. She is happy to serve another term if that is what the
committee would like. If anyone is interested in serving as a committee co-chair, please contact Betty or
Elliot. We will vote on the 2018 committee co-chair at the January 2018 meeting.
She also told the committee that she submitted our budget letter that we all agreed upon. Sent to the
full budget committee.
Modal Board Representative Updates
Ped: Folks at SDOT about the curb ramp consent decree, Judkins Park Station Access project,
Bike: Presentation from Metro and ST about what they’re doing to integrate bikes and transit, expecting
a lot of demand for last-mile service, Judkins Park Station access and the bike board was concerned
about how it would integrate with other trails, etc. in the neighborhood.
Transit: Reviewed the annual report that SDOT put together and agreed on the comment letter that will
be submitted, letter will focus on way to make transit move better, fairly pleased with how the levy is
being implemented.

Freight: No update.
Subcommittee Updates
Performance measure subcommittee: No update.
Finance subcommittee:
Alex: Committee discussed carry-forward, if we’re not spending what we’re budgeting to spend – what
happens in the next year with that and the finance subcommittee is getting up to speed on the issue.
Blake: Talked about different trends in carry-forward, what is a safe zone for carry-forward that we want
to see – and do we have enough data now to make that assessment. Lots of good work left to do. Are
there lessons learned from BTG that we can carry into this levy.
Blake: also covered the leveraging portion of the levy.
Office of Move Seattle Update (see attached presentation)
Presenter: Jeff Lundstrom, SDOT
Alex: Question about Madison?
JL: Madison still needs another $60M
Alex: when did spend plan updating start?
JL: This process started in August
Brian: Report references the holistic management tool, is that the data collection part of this process?
JL: Yes.
Brian: question about evaluation report – timing of analysis.
JL: We’ve created a database that tracks everything, this has been a good database but it is now
becoming unable to keep up with the volume we needed to deliver, so SDOT is replacing this with a new
system, that will be implemented by Summer 2018, in the meantime we can use our existing system to
understand everything that’s going on.
Joe: Could the committee hear from the consultant at a future meeting for independent feedback?
JL: 6-month check-in in Feb. Might not be from the consultant but we’ll look into it.
Betty: Wants to see a summary of the report. (Elliot will send to the full group).
Brian: Is there a broader overlap with the report and the City as a whole, or SDOT?
JL: Not quite sure about the city as a whole. The benefits this office is providing is benefiting the entire
department, not just Move Seattle projects.
2017 Q3 Accomplishments & Finance Update (see attached presentation)
Presenters: Christian Diaz, Elliot Helmbrecht, Darby Watson, Lorelei Williams (all SDOT)

Brian: Requested more information about the Green Sheet 62-1-A-1 when the report is completed.
Rachel: Requested more information about the sidewalk assessment report when it was completed and
how it will be used to determine priority of levy spending. The full group all agreed.
Alex: Asked about the likelihood of completing the Safe Routes to School and NSF design
accomplishment targets from where they at by the end of Q3.
Elliot: Both are on-track by year-end. The NSF program projects are being designed in packages and
when the package is fully complete, the entire total of that package will be counted. The Beacon Hill
15th/Columbian project is on hold to do additional community outreach and the Wallingford crossing
project has been combined with the 2019 paving project. The one project already completed is the 92nd
signal.
Blake: Asked about the 7th Ave PBL, noting that it was a 2017 deliverable in the BMP.
Elliot: The project team let me know early in 2017 that it would not be completed this year and this
project was not counted in the 4.75 mile goal. It’s mileage will be added to the goal in 2018. In the
future, I will be sure the levy goals are in sync with the BMP plans, as well as, provide the committee
with a longer-range plan that shows our current plan to achieve the levy’s 50-mile PBL goal.
Alex: Asked which portion of the RVG project had to be adjusted with WSDOT.
Darby: A small portion near I-90.
Alex: Asked how paving project mileage will be accounted for next year if they’re not completed in 2017.
Elliot: Mileage accomplishments will be added to 2018, in addition to the 2018 planned mileage.
Ron: Asked about paving status lagging on projects considering these are SDOT’s bread and butter
projects.
Lorelei: Mentioned this to the committee in July, but 2017 paving projects went out to AD later in 2017
than wanted. 2018 projects are set to go to AD in January and should hit construction earlier, allowing
us to catch up somewhat.
The Fairview Ave bridge portion of the discussion focused on the green status noted for both schedule
and budget when the description notes it is delayed due to unforeseen circumstances.
Lorelei: We re-baseline a project if a risk materializes that is outside our control, which keeps it listed as
green if it has changed. We do not re-baseline if the risk materializes and it is a result of our work.
The committee noted that they would prefer more information about the risks and some way to note
that this has happened, rather than keeping the green checkmark.
The committee noted that they would like more information about carry-over funds and details about
unspent funds as the year progresses. They understand that projects are going to shift and change from
the original plan, but more information about the changes – both project-related and finance-related –
are needed to adequately monitor levy progress.
Blake: Requested better tracking information for progress towards 9-year levy goals for bigger projects.
Committee discussion focused on better tracking for 2018 that includes more forward-looking
information.

New business
Brian Estes comments:
1. Working with the Finance Subcommittee, develop a reporting format for annual and cumulative
levy spending along the lines of the spreadsheet I previously submitted; and
2. While the Committee as a whole, and the finance subcommittee specifically, is spending a lot of
effort on financial results and reporting, I believe we should also focus on reporting outcome
based results of levy spending and review SDOT and City of Seattle project design and project
delivery procedures and practices. I would propose we continue to have occasional
performance subcommittee meeting and delve a little more deeply into project delivery issues.

MEETING ADJOURNMENT: 7:34
Reminder: Next Meeting
Thursday, January 25, 2017
5:30 – 7:30 pm

